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DEPARTMENT OF TRANSPORTATION
' STATE OF GEORGIA

LIMITED SCOPE PROJECT CONCEPT REPORT

Project Type: _Bridge Replacement P.l, Number: _0013611
GDOT District: _3 County: _Webster
Federal Route Number: _280 State Route Number: _27
Project Number: N/A

Bridge replacements (2 locations) on US 280 / SR 27 over Kinchafoonnee Creek & Overflows, 1.5 miles
west of Preston

Report updated 10/2/2017
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PLANNING & BACKGROUND DATA

Project Justification Statement: The project consists of two bridges on US 280 in Webster County. Both
structures were designed using an H-15 vehicle, which is below the current design standards.

The bridge on US 280 over Kinchafoonee Creek (Structure ID 307-0003-0) was built in 1953 and widened
in 1990. The original bridge consists of twelve concrete flat slab spans on concrete caps with steel piles.
The widened section consists of prestressed box beams on concrete caps with steel piles. The overall
condition of this bridge would be classified as fair. The deck/superstructure is in fair condition with
concrete spalls and minor concrete cracking with efflorescence. The concrete panels have spalls with
exposed rebar in the bottom of the panels, the most severe being in spans 8 and 11. The substructure is
in fair condition with moderate concrete deterioration and section loss in the steel piles up to 3/16” in
some areas. This bridge is classified as having an unknown foundation and therefore could be at risk for
scour.

The bridge on US 280 over Kinchafoonee Creek overflow (Structure 1D 307-0004-0) was built in 1953 and
widened in 1990. The original bridge consists of eight concrete flat slab spans on concrete caps with steel
piles. The widened section consists of prestressed box beams on concrete caps with steel piles. This
bridge is classified as structurally deficient and the overall condition of this bridge would be classified as
poor. The deck/superstructure is in fair condition with moderate concrete cracking and spalls with
exposed rebar. The substructure is in poor condition with moderate concrete deterioration consisting of
cracking and spalling of the concrete caps. The encasement of the steel piles has been undermined with
a large amount of exposed pile that has heavy corrosion and section loss up to 1/4” in some areas. This
bridge is classified as having an unknown foundation.

Due to the structural integrity of the bridges pertaining to the design vehicle, Structure ID 307-0004-0
being classified as Structurally Deficient, section loss in the steel piles of both bridges, and both bridges
having unknown foundations, replacement of both bridges is recommended.

Existing conditions: 2-lane rural roadway

Other projects in the area: None

MPO: N/A TIP #: N/A

Congressional District(s): 2

Federal Oversight: LIPoDI X Exempt [IState Funded LIOther
Projected Traffic: AADT 24HRT: 31.5%
Current Year (2017): 2050 Open Year (2021): 2100 Design Year (2041): 2300

Traffic Projections Performed by: MAAI
Date approved by the GDOT Office of Planning: 3/24/2017

Functional Classification (Mainline): Rural Principal Arterial
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:
Wairants met: TNone Bicycle UJPedestrian UTransit

Pavement Evaluation and Recommendations
Initial Pavement Evaluation Summary Report Required? XINo LlYes
Initial Pavement Type Selection Report Required? XINo LYes
Feasible Pavement Alternatives: XHMA JPCC LJHMA & PCC


C0004957
Snapshot

C0004957
Snapshot
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County: Webster

DESIGN AND STRUCTURAL

P.I. Number: 0013611

Description of Proposed Project: Replace two existing bridges West of Preston on SR 27.

Major Structures:

and 120’ in length. The
suffiency rating is 55.0.

Structure ID Existing Proposed
307-0003-0 The bridge deck is 45’-1" wide The bridge deck would be 43'-3” wide
and 180’ in length. The and 180’ in length consisting of two 12-
suffiency rating is 73.1. foot lanes with 8’ outside shoulders, and
1'-7.5" side barrier on each side.
307-0004-0 The bridge deck is 44'-7" wide The bridge deck would be 43'-3” wide

and 120’ in length consisting of two 12-
foot lanes with 8’ outside shoulders, and
1'-7.5" side barrier on each side.

Two (2) bridge culverts (quad 10’ x 6’ and quad 10°x8’) carry the flow of the Kinchafoonee
Creek and will be examined as part of the hydraulic study. The down stream RR crossing will
also be hydraulically examined.

Mainline Design Features: SR 27 / US 280

Feature Existing Policy Proposed
Typical Section
- Number of Lanes 2 2
- Lane Width(s) 12' 11'to 12’ 12
- Median Width & Type N/A N/A N/A
- Outside Shoulder Width 10’ total 10’ total 10’ total
6.5’ paved 6.5’ paved 6.5’ paved
3.5' grassed 3.5’ grassed 3.5" grassed
- Outside Shoulder Slope 6% 6% 6%
- Inside Shoulder Width N/A N/A N/A
- Sidewalks N/A N/A N/A
- Auxiliary Lanes N/A N/A
- Bike Accommodations N/A 4 ft. Bikeable Shoulder
Posted Speed 55 MPH 55 MPH
Design Speed 55 MPH 55 MPH 55 MPH
Minimum Horizontal Curve Radius Tangent Tangent Tangent
Maximum Superelevation Rate N/A 6% or 8% N/A
Maximum Grade 3% 8% 3%
Access Control Permit Permit Permit
Design Vehicle WB-50 WB-62
Pavement Type HMA HMA
*According to current GDOT design policy if applicable
Major Interchanges/Intersections:
Lighting required: No U Yes
Off-site Detours Anticipated: I No U Undetermined Yes
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Transportation Management Plan [TMP] Required: [ No Yes
If Yes: Project classified as: Non-Significant
TMP Components Anticipated: TTC

Is the project located on a NHS roadway? I No Yes

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: None

Design Variances to GDOT Standard Criteria anticipated: None

UTILITY AND PROPERTY

Railroad Involvement: None

Utility Involvements: GA Power, Sumter EMC, AT&T,Windstream

SUE Required: No CIYes
Public Interest Determination Policy and Procedure recommended? No I Yes
Right-of-Way: Existing width: 100ft. Proposed width: 100ft.
Required Right-of-Way anticipated: None O Yes 00 Undetermined
Easements anticipated: X None 0 Temporary [ Permanent [ Utility [J Other
Anticipated total number of impacted parcels: 0
Displacements anticipated: Businesses: 0
Residences: 0
Other: 0
Total Displacements: 0
Impacts to USACE property anticipated? No O Yes 00 Undetermined
Is Federal Aviation Administration (FAA) coordination anticipated? X No LI Yes
ROUNDABOUTS
Roundabout Lighting Commitment Letter received: No (] Yes
Roundabout Planning Level Assessment:
Roundabout Feasibility Study:
Roundabout Peer Review Required: No L] Yes L] Completed — Date:

CONTEXT SENSITIVE SOLUTIONS

Issues of Concern: None

Context Sensitive Solutions Proposed: None
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ENVIRONMENTAL AND PERMITS

Anticipated Environmental Document:
NEPA: U PCE CE [l EA-FONSI
GEPA¥*; ] Type A 1 Type B 1 None

Level of Environmental Analysis: (check one)
The environmental considerations noted below are based on preliminary desktop or screening level

environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.

[J The environmental considerations noted below are based on the completion of resource
identification, delineation, and agency concurrence.

Water Quality Requirements:
MS4 Compliance — Is the project located in an MS4 area? No ] Yes

e MS4 Concept Report Checklist
e MS4 BMP Calculation Spreadsheet
e MS4 Drainage Area Map

Is Protected Species water quality mitigation anticipated? No ] Yes

Environmental Permits, Variances, Commitments, and Coordination anticipated: A 404 Permit and
buffer variance may be needed.

Air Quality:
Is the project located in an Ozone Non-attainment area? No ] Yes
Carbon Monoxide hotspot analysis Required? No ] Yes

NEPA/GEPA Comments & Information: Field surveys will be conducted. Additional public involvement
may be required prior to implementation of the detour of SR 27 due to the bridge closures and
construction of the new bridges.

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS
Project Meetings: Concept Team Meeting - July 17, 2017

Project Activity Party Responsible for Performing Task(s)
Concept Development MAAI
Design MAAI
Right-of-Way Acquisition N/A
Utility Coordination (Preconstruction) GDOT
Utility Relocation (Construction) Utility Companies
Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits Contractor
Providing Detours Contractor
Environmental Studies, Documents, & Permits MAAI
Environmental Mitigation GDOT
Construction Inspection & Materials Testing GDOT

Other coordination to date: None
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Project Cost Estimate and Funding Responsibilities:

PE Activities
Section 404 Reimbursable
PE Funding Mitigation ROW Utilities CST* Total Cost
Funded By GDOT GDOT GDOT GDOT GDOT
To Be

$ Amount $800,000 Determined $0 $1,350,000 | $2,766,882 | $4,916,882

Date of

Estimate 6/23/17 6/23/17 7/14/17 7127117

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost
Adjustment.

ALTERNATIVES DISCUSSION

Preferred Alternative: The preferred alternative would replace the existing SR 27 two-lane bridge over
Kinchafoonee Creek and the overflow with new bridges and culverts at the same locations. SR 27 would be
closed to traffic during construction and an off-site detour would be implemented for the duration of
construction.

Estimated Property Impacts: 0 Estimated Total Cost: $4,916,882

Estimated ROW Cost: $0 Estimated CST Time: 12 months

Rationale: This alternative has the least cost and r/w, utility, environmental impacts. Easiest to
construct.

No-Build Alternative: The no-build alternative would be to take no action to improve or replace the
existing bridges and culverts on SR 27.

Estimated Property Impacts: 0 Estimated Total Cost: $0

Estimated ROW Cost: $0 Estimated CST Time: 0

Rationale: The bridges and culverts would continue to fall into disrepair.

Alternative 1: Proposes to reconstruct the bridge on a new alignment south of the existing bridge to
avoid streams on North. This alternative was proposed if a detour of SR 27 was not possible.

Estimated Property Impacts: 3 Estimated Total Cost: $6,796,094

Estimated ROW Cost: $92,000 Estimated CST Time: 16 months

Rationale: This alternative was eliminated from consideration due to the fact that it is possible to detour
SR 27 while the bridge is being reconstructed in its existing location. Additionally, the cost of Alternative 1
is more expensive to construct than the Preferred Alternative as it would require the reconstruction of two
culverts and double the length of the alignment.

Alternative 2: This alternative proposes to construct a temporary bridge south of the existing bridge while
maintaining traffic on the existing bridge. Traffic would be shifted to the temporary bridge while the new
bridge is being constructed. When the new bridge is completed, traffic would be shifted back to the
existing alignment and the temporary bridge would be removed.

Estimated Property Impacts: 3 Estimated Total Cost: $7,181,093

Estimated ROW Cost: $92,000 Estimated CST Time: 24 months

Rationale: This alternative was eliminated from consideration due to construction time would be
extended to two years. Also, Alternative 2 would be more expensive due to construction and removal of
two additional bridges on SR 27 and would require the reconstruction of two culverts.

Additional Comments/ Information: None
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LIST OF ATTACHMENTS/SUPPORTING DATA
Concept Layout

Typical sections

Cost Estimates

Bridge Inventory

Traffic Projections

Meeting Minutes

Detour Map

Alternative 1 — Concept Layout & CES & R/W Cost
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Attachment 1
Concept Layout
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Typical Sections
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P..No. | 0013611 | OFFICE |Program Delivery

PROJECT DESCRIPTION

SR 27 @ KINCHAFOONEE CREEK & OVERFLOW 1.5 MI W OF

PRESTON DATE  [duly 27, 2017

From: |Albert V. Shelby, 111, State Program Delivery Administrator |

To: Lisa L. Myers, State Project Review Engineer
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE | 3/15/2020
PROJECT MANAGER (Bryan Williams

MGMT ROW DATE | 11/15/2018
PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION  §$ | 4,000,000.00 | DATE |
RIGHT OF WAY  §$ | 250,000.00 | DATE |
UTILITIES $ | 1,350,000.00 | DATE |

REVISED COST ESTIMATES

CONSTRUCTION* $ | 2,766,881.59 |
RIGHT OF WAY  §$ | 0.00 |
UTILITIES $ | 1,350,000.00 |

*Cost Contains % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

The revised cost are based on the Concept Report. The project contigency is based on this being a bridge project
with low risks.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016 Page 1




CONTINGENCY SUMMARY

CONSTRUCTION
" COST ESTIMATE:

ENGINEERING AND
" INSPECTION (E & I):

C. CONTINGENCY: S

TOTAL LIQUID AC
" ADJUSTMENT:

E. CONSTRUCTION TOTAL: $

2,286,909.80

114,345.49

360,188.29

5,438.01

2,766,881.59

Base Estimate From CES

Base Estimate (A) x 5

Base Estimate (A) + E & | (B) x 15

See % Table in "Risk Based Cost
Estimation" Memo

Total From Liquid AC Spreadsheet

(A+B+C+D=E)

REIMBURSABLE UTILTY COSTS

%

%

UTILITY OWNER

REIMBURSABLE COST

Ga Power Co. Transmission

$1,250,000.00|

[Sumter EMC [ | $100,000.00|
[Bellsouth/AT&T [ | $0.00|
|Windstream | | $0.00|
| | | |
| | | |
| | | |
| TOTAL | |$ 1,350,000.00 |

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)

Construction Cost Estimate
Utility Cost Estimate
Preconstruction Status Report

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016

Page 2



PROJ. NO. 0013611 CALL NO. 0/00/2016

P.I. NO. 0013611
DATE 7/18/2017
INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED | Jul-17 S 2.063 http://www.dot.ga.gov/PS/Materials/AsphaltFuellndex
DIESEL S 2.350
LIQUID AC $ 371.00

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)IXTMTXAPL

Asphalt
Price Adjustment (PA) 5342.4 S 5,342.40
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 593.60
Monthly Asphalt Cement Price month project let (APL) S 371.00
Total Monthly Tonnage of asphalt cement (TMT) 24
ASPHALT Tons %AC AC ton
Leveling 40 5.0% 2
12.5 OGFC 0 5.0% 0
12.5mm 0 5.0% 0
9.5 mm SP 200 5.0% 10
25 mm SP 140 5.0% 7
19 mm SP 100 5.0% 5
480 24
BITUMINOUS TACK COAT
Price Adjustment (PA) $ 95.61 $ 95.61
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 593.60
Monthly Asphalt Cement Price month project let (APL) S 371.00
Total Monthly Tonnage of asphalt cement (TMT) 0.429510092
Bitum Tack
Gals gals/ton tons
100 | 232.8234  0.42951009

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 $ -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 593.60
Monthly Asphalt Cement Price month project let (APL) S 371.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0

TOTAL LIQUID AC ADJUSTMENT $ 5,438.01




DATE
PAGE

07/25/2017
1

STATE HIGHWAY AGENCY

JOB ESTIMATE REPORT

JOB NUMBER : 0013611CNCPT

SPEC YEAR: 13

DESCRIPTION: SR 27 BRIDGE REPLACEMENT

ITEMS FOR JOB 0013611CNCPT

DESCRIPTION

QUANTITY

150-1000
163-0232
163-0240
163-0300
163-0520
163-0527

165-0030
165-0041
165-0101
167-1000
167-1500
171-0030
210-0100
310-1101
402-1812
402-3103

402-3121
402-3190
413-0750
432-5010
433-1000
441-0050
441-0303
446-1100
540-1102
540-1102
543-1100
543-1100
603-2180
603-7000
636-1036
636-2070
636-2080
641-1100

TRAFFIC CONTROL - 0013611

TEMPORARY GRASSING

MULCH

CONSTRUCTION EXIT

CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN
CNST/REM RIP RAP CKDM,STN P RIPRAP/SN
BG

MAINT OF TEMP SILT FENCE, TP C

MAINT OF CHECK DAMS - ALL TYPES

MAINT OF CONST EXIT

WATER QUALITY MONITORING AND SAMPLING
WATER QUALITY INSPECTIONS

TEMPORARY SILT FENCE, TYPE C

GRADING COMPLETE - 0013611

GR AGGR BASE CRS, INCL MATL

RECYL AC LEVELING, INC BM&HL

REC AC 9.5 MM SP,TPIN,GP2, INCL BM & H
L

RECYL AC 25MM SP,GP1/2,BM&HL

RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL
TACK COAT

MILL ASPH CONC PVMT,VARB DEPTH

REINF CONC APPROACH SLAB

CONC SLOPE DRAIN

CONC SPILLWAY, TP 3

PVMT REF FAB STRIPS, TP2,18 INCH WIDTH
REM OF EX BR, BR NO - EX BRIDGE 2

REM OF EX BR, BR NO - EX BRIDGE 1
CONSTR BR-COMP-BOTTOM OF CAP BRIDGE 2
CONSTR BR-COMP-BOTTOM OF CAP BRIDGE 1
STN DUMPED RIP RAP, TP 3, 12

PLASTIC FILTER FABRIC

HWY SGN,TPIMAT,REFL SH TP 11

GALV STEEL POSTS, TP 7

GALV STEEL POSTS, TP 8

GUARDRAIL, TP T

120.000
20.000

2175.000
200.000
4.000
4.000
12.000
4350.000
1.000
770.000
40.000
200.000

140.000
100.000
100.000
510.000
535.000
20.000
4_.000
200.000
1.000
1.000
1.000
1.000
40.000
40.000
20.000
55.000
30.000
168.000

222991.80
667.45
360.07

1827.12
19.03
359.95

0.81
3.99
718.59
323.41
739.36
4.00
70000.00
34.64
125.32
98.82

96.36
101.68
2.56

9.45
177.80
100.22
1913.55
11.06
154000.00
231000.00
519000.00
778500.00
70.34
4.90
21.38
9.08
10.75
67.42

222991.80
1334.91
5761.14
7308.50
2283.83
7199.09

1764.73
798.66
2874.37
1293.64
8872.40
17443.20
70000.00
26676.17
5013.16
19765.11

13491.04
10168.92
256.00
4819.62
95125.12
2004 .54
7654 .24
2213.41
154000.00
231000.00
519000.00
778500.00
2813.64
196.04
427 .60
499 .53
322.79
11326.67



STATE HIGHWAY AGENCY

DATE : 07/25/2017
PAGE : 2
ITEMS FOR JOB 0013611CNCPT

LINE |ITEM ALT UNITS DESCRIPTION QUANTITY PRICE AMOUNT
0190 641-1200 LF GUARDRAIL, TP W 1365.000 19.03 25987.81
0195 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 1.000 970.15 970.15
0200 641-9912 EA TEMP GDRAIL ANCH, TP 12 A 1.000 2613.57 2613.57
0205 653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI 1535.000 0.75 1158.34
0210 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 1535.000 0.65 1002.68
0215 654-1001 EA RAISED PVMT MARKERS TP 1 55.000 5.37 295.60
0220 657-1085 LF PRF PL SD PVT MKG,8,B/W,TP PB 630.000 7.27 4582.43
0225 657-6085 LF PRF PL SD PVMT MKG,8,B/Y,TPPB 630.000 6.91 4354 .69
0230 700-6910 AC PERMANENT GRASSING 2.000 1426.54 2853.09
0235 700-7000 TN AGRICULTURAL LIME 10.000 39.66 396.66
0240 700-8000 TN FERTILIZER MIXED GRADE 2.000 717 .69 1435.39
0245 700-8100 LB FERTILIZER NITROGEN CONTENT 200.000 3.50 700.89
0250 716-2000 SY EROSION CONTROL MATS, SLOPES 3000.000 1.78 5358.63
ITEM TOTAL 2286909.78
INFLATED ITEM TOTAL 2286909.78
TOTALS FOR JOB 0013611CNCPT

ESTIMATED COST: 2286909.80
CONTINGENCY PERCENT ( 0.0 ): 0.00

ESTIMATED TOTAL: 2286909.80



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P.I. # 0013611, Webster County ofFrFicE  Thomaston

Bridges - SR 27 @ Kinchafoonee Creek & O'flow
pATE  July 14, 2017

FROM Scott Parker, District Utilities Manager

TO Bryan Williams, Project Manager

sulecT  PRELIMINARY PRE-CONCEPT UTILITY COST (ESTIMATE)

As requested by your office, we are furnishing you with a Preliminary Utility Cost estimate for each
utility with facilities potentially located within the project limits.

NON-
FACILITY OWNER REIMBURSABLE REIMBURSABLE
GA Power Co. Transmission $0 $1,250,000
Sumter EMC $0 $100,000
Bellsouth/AT&T $60,000 $0
Windstream $20,000 $0
TOTALS $80,000 $1,350,000

Total Preliminary Utility Cost Estimate $1,430,000

If you have any questions, please contact Bobby Watson at 706-646-7661.

SP/BW

cc: Patrick Allen, State Utilities Administrator (via: e-mail)
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Processed Date:6/20/2017

Bridge Inventory Data Listing Georgia Department of Transportation

Parameters: Bridge Serial Number

Bridge Serial Number: 307-0003-0

Location & Geography

Structure [D:

200 Bridge Information:
"6 Featurs Intersected:
*TA Route Number Carred:
*7B Facility Carried:

9 Location:

2 GDOT District:

“81 Inspection Frequency:

92A Fracture Critical Insp. Freq:

926 Underwaler insp Freq:
92C Other Spc. Insp Freq:
*4 Place Code:

*5A  Inventory Route{O/):
5B Raute Type:

BC Service Designation:
50 Route Number:

SE Direstional Suffbx:

*1§ Latitude:

*17 Longtitude:

96A Border Bridge;

89 |D Number:

*100 STRAFNET:

12 Base Highway Netwark:
13A LRS Inventory Route:
13B Sub Inventory Route:
101 Parallet Structure:
102 Directian of Traffic:

*264 Road Inventory Miie Post:

*208 Inspection Area:

*104 Highway System;

*28 Functional Classification:
“204A Federal Route Type:

*2048 Federal Route Number:

105 Federaf Lands Highway:
110 Truck Route:

217 Benchmark Elevation:

* Location |D No:

307-0003-0

06

KINCHAFOONEE CREEK

SR0O00Z7

Us 280

1.5 MI W OF FRESTON

4841300000 - D3 Distict Three Thomaston
24 Date:  06/02/2017

0 Date: Q20111901

80 Date:  Q2/20/2017

0 Date:  02/01/1901

00000

1

2 - U.5. Numbered

1- Mainline

00280

0. Not applicable

32-4.7466

84 - 33.5766

1] 98B: GA% [
000000000000000

(- The Feature is not a STRAHNET route.
Yes

3071002700

Q

N, No paralle] structure exists

2- Two Way

5.43

Area 05

1-Inventery Route is on the NHS

2- Rural - Principal Arterfal - Other

5 - Secondary,

00301

0. Not applicabis

0~ The Feature is not part of the National Network far
Trucks

0000.00

307-00027D-005.43E

County: Webster

218 Datum:

*19 Bypass Length:

*20 Toll:

*21 Maintenance Responsibiity:
*22 Owmer:

*31 Deslign Load:

37 Historlcal Sigrificance:

205 Congressional District:

27 Year Constructed:

106 Year Reconsructed:

33 Bridge Median:

34 Skew:

365 Structure Flared:

38 Navigation Control:

213 Special Steel Design:

267A Type Paint Super Structure:
2678 Type Paint Sub Structure:
*42A Type of Service On:

*42B Type of Service Under;
24144 Movabie Bridge:

214B Operator on Duty:

203 Type Bridge:

259 Plle Encasement:

*43A Structure Type Maln materiak
*43B Structure Type Main Type:
45 Number of Main Spans:

44 Structure Type Approach:

48 Number of Approach Spans:
226 Bridge Curve:

111 Pier Protoction:

107 Deck Structure Type:

108A Wearing Surface Type:
108B Membrane Type:

108C Deck Protection:

266 Underwater Inspection Area:

0- Not Applicable

27

3- On a Free Road or Non-Highway
(01-State Highway Agency.

Qf-State Highway Agency.

2-H15

5- Not eligible for the National Register of Historic Places
o2

1953

1290

0-Nene

4]

No

0- Navigation Js not controlled by an Agency
0- Not applicable or other

3- Epoxy Mastic, Year: 0000

3- Epoxy Mastic Year : 1980

1-Highway

S-Waterway

o

o

E - Stesl pile. N. Steel-Concrete A, No Beams O, Cancrete
1

1-Conerete

1-8lab

12

Adl- Cther B: G- Other

0

Az Vertical: NoB: Morizontal: No

N - Navigation Confrol item coded 0, or Feature nof a waterway

2 - Precast Concrete Plank
6. Bituminous

0. None

8. Unknown

2

SUFF, RATING: 73.1
Signs & Attachments

225 Expansion Joint Typs:

242 Dack Drains:

243A Parapet Location:

243B Parapet Height:

243C Parapet Width:

238A Curb Helght:

2388 Curb Materlal:

Z38A Handrail Left:

2388 Handrail Right:

*240 Median Barrier Rail:

241A Brldge Median Height:

241B Bridge Median Width:

*230A Guardrail Location Direction Rear:
*230B Guardrail Location Dlrection Fwrd:
*230C Guardrail Location Opposing Rear:
*2300 Guardrail Location Opposing Fwrd:
244 Approach Slab:

224 Retaining Wall:

233 Posted Speed Limit

236 Waming Sign;

234 Delineator:

235 Hazard Boards:

237A Gas!

2378 Water:

287C Electric:

237D Yelephone:

237E Sewar;

247A Lighting: Street:

2478 Navigation:

247C Aerial:

*248 County Continuity No.:

36A Bridge Railings:

368 Transition:

36C Approach Guardrail;

360 Approach Guardrail Ends:

02- Open or sealed concrete joint (silicons

seatant).

1- Open Scuppers.

G- Nona present.

0.00

0.00

0.0

0 None.

G- Concrete New Jersey Type Barrier.
9. Cancrete New Jersey Type Barrier.
0- None,

1]

1]

& Both sides, approach and continuous.
6~ Both sides, approach and contirwious.
0 None.

0- None.

3- Forward and Rear.

0- None.

55

00- Not Applicable

00- Mot Applicable

00- Not Applicable

00- Mot Applicable

00- Not Applicable

No

No

No

it

1- Meets current standards
1- Meets current standards
1- Mests current standards
1~ Meets current standards
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Processed Date:6/20/2017

Bridge Serial Number: 307-0003-0

Programming Data

201 ProJact Number:

202 Plans Available:

249 Proposed Project Number:

250A Reconstruction Approval Status:
2508 Route Approval Status:

250C Approval Status Definition:
250D Appraval Status Federal:
251Project ldantification Number:

252 Contract Date:

280 Seismic Number:

75A Type Work Proposed:

75B Waork Done by:

94 Bridge Improvemeant Cost(X$1,000)

95 Roadway Improvement Cost: [X$1,000)

96 Total improvement Gast: (X$1,000}
76 Improvement Length:

97 Year improvement Cost Based On:
114 Future AADT:

115 Future AADT Year:

Hydraulic Data
113 Scour Critical:
216A Water Dapth:

2168 Bridge Height
222 Slope Protection:
221A Spur Dike Rear:

2218 Spur Dike Fwd:

219 Fender System:

220 Dolphin:

223A Cuivert Cover

2238 Culvert Type:

223C Number of Barrels:

223D Barrel Width:

223F Barrel Helght:

223F Culvert Length:

223G Culvert Apran:

39 Mavigation Vertical Clearance:
40 Navigation Horizontal Clearance:
118 Navigation Vertical Clzar Closed:

SF-605(1¥BHF-30-1(5)CT.1

2- Plans at District Office.

C0000G00002000000G000000

No

HNo

Q0

L]

0013611
02/04/1801
00000

O Not Applicable
0- Initial Inventory
$703

370

$1065

Pl

2013

2626

2032

L. No Load Rating; no scour citical data

enterad,
5.2

109
]

0- None.

000

0- Not Applicable
Q

0.0

0.0

Q.0

a

o

a

Q

County: Webster

Measurements:

29 AADT:

*30 AADT Year

109 % Truck Traffic:

* 28A Lanes Cn:

*288 Lanes Under

210A Tracks On:

210B Tracks Under:

* 48 Maximum Span Length:

* 49 Structure Length:

51 Bridge Roadway Width:

52 Deck Width:

* 47 Tota| Horizontal Clearance:
50A Curb / Sidewalk Width Left:
£0B Curb 7 Sidewalk Width Right:
32 Approach Rdwy. Width:

*229 Approach Roadway

Rear Shoulder Leff Width: 2

Fwd Shoulder: Left Width: 2
Rear Pavement: Width: 240
Forward Pavement: Width: 24.0
Infersection Rear; ol

53 Minimum Verfical Clearance Over Rd:

54A Under Reference Feature:
54B Minimum Clearance Under;

*228 Minimum Vertical Clearance
22BA Actual Odometer Diraction:
2288 Actual Opposing Direction:

228C Posted Qdometer Dirsction:
228D Pasted Opposing Direction:

55A Lateral Underciearance Reference:

888 Lateral Underclearance on Right:
56 Lateral Underclearance on Left
10A Direction of Travel for Max Min:
10B Max Min Vertical Clearance:
245A Deck Thickness Main:

2458 Deck Thickness Approach:
246 Overlay Thickness:

1750
2012

180
40.300000000000004"
45.1'
40.300000000000004
0.0

a.o

8.0

Right Width:2.0 Type: 2 - Asphalt,
Right Width:2.0 Type: 2 - Asphalt.
Type:2- Asphalt

Type:2- Asphall,

Forward:0

ag' 99"
N- Feature nat a highway or railroad.

oo

99'98"
99'g5"
00'00"
annor
N- Fealure not a highway or railroad,
c.0
0.0

4
99'99"
12.5
0.0

2

Bridge Invehtory Data Listing Georgia Department of Transportation

SUFF. RATING: 73.1

Ratings and Posting

ES Inventory Rating Methad:
B3 Operating Rating Method:
EEA Inventory Type:

BEBB Inventory Rating:

B4A Operating Type:

648 Operating Rating:
231Calculzted Loads
231A H-Modifled:

2318 Typeid/Tandem:

231C Timber:

231D HS-Modifiod:

231E Type 332:

231F  Piggyback;

267 H Inventory Rating:
262 H Operating Rating:

67 Structurai Evaluation:

58 Deok Condition:

98 Superstructure Condition:
* 227 Collision Damage:
B0A Substructure Condition:
€08 Sceur Condition:

B0C Underwater Condition:

T1 Waterway Adequacy:

61 Channel Protection Cand.:

68 Deck Geometry:
68 UnderCIr. Horz/Vert:
T2 Approach Alignment

B2 Culvert:

70 Bridge Posting Required:
44 Struct Oper, Pested, CL:
* 103 Temporary Structure:
232 Posted Loads

232A H-Modified:

2328 Typed/Tandsm;

232C Timber:

232D HS-Modffed:

232E Typs 3s2:

232F Piggyback:

253 Notification Bate;

258 Federal Naotify Date:

1-Load Factor (LF)
1-Lead Factor (LF)

Posting Required

2 - HS leading.

25

2 - HS loading.

42

21 No
20 No
28 - Na
29 Na
33 No
38 Na
15

25

S

5 - Fair Condition
& - Fair Gondition

5 - Fair Condition
5 - Fair Condition
§ - Fair Condition
6-Equal to present minimum eriteria,
6-Equal to present minimum criteria.

7
N

8-No reduction of vehicle operating speed

requlred,
M - Not Applicable

5. Equal te or above legal loads
A Cpen, ne restriction
No

(U]
00
o
oo
00
e}
02/011801
02/01/1801
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Processed Date:6/20/2017

Bridge Inventory Data Listing Georgia Department of Transportation

Parameters: Bridge Serial Number

Bridge Serial Number: 307-0004-0

Location & Geography

Structure |D:

200 Bridge Informatien:

"6 Feature Intersected:
*7A Route Mumber Carrled:
‘78 Facllity Carrled:

9  Location:

2 GDOT District:

*91 Inspection Frequency:

82A Fracture Critical Insp. Freq:

828 Underwater insp Freq:
92C Other Spe. Insp Freq:
*4 Place Code:

*6A  Inventory Route{O/U):
5B Routs Type:

5C Service Designation:
50 Route Number:

5 Diractional Suffix:

*16 Lafituda:

17 Longtitude:

98A Border Bridge:

89 ID Number;

*100 STRAHNET:

12 Base Highway Network:
13A LRS Inventory Route:
138 Sub Inventery Raute:
101 Parzlle] Structure:

*102 Direction of Traffia:
~264 Road Inventory Mile Post:
208 Inspection Area:

104 Highway System:

*26 Funclichat Classification:
¥204A Federal Route Type:
2048 Federal Route Number:
105 Federal Lands Highway:
*110 Truck Route:

217 Benchmark Elevation:

* Location |0 No:

307-0004-0

06

KINCHAFQONEE CREEK OfFF

SROC027

UE 280

‘1.4 MIW OF PRESTON

4841300000 - D3 District Three Thamasten

24 Date:  06/02/2017
0 Date:  02/01/1201
24 Date:  02/20/2017
0 Date:  02/01/1801
0q000

1

2-U.5. Numbered

1- Mainline

Q0280

0. Not applicabte

32 - 4.6962

84 - 334830

0 98B: GA% 00
0000000000000

0- The Feature is not & STRAHNET route,
Yes

3074002700

1]

N, No paralle| structure exists

2- Two Way

5.54

Arga 08

1-nventory Route is on the NHS
2~ Rural ~ Principal Arterial - Other
$ - Secondary.

00301

Q. Not applicable

(- The Fsature is not part of the National Network far

Trucks
0000.00

307-00027D-005.54E

County: Webster

218 Datum:

*18 Bypass Length:

*20 Toll:

*21 Maintenance Responsibility:
*22 Owner:

*31 Desigh Load:

37 Historical Significance:

205 Congressional District:

27 Year Constructed:

106 Year Reconsriuctsd:

33 Bridge Median:

34 Skew:

35 Structure Flared:

38 Mavigation Control:

213 Special Stesl Design:
267A Type Paint Super Structure:
2678 Type Paint Sub Structure:
*42A Type of Service On!

*42B Type of Service Under:
214A Movable Bridge:

2148 Operator cn Duty:

203 Type Bridgs:

259 Plle Encasement:

*43A Structure Type Maln material:

*43B Structure Type Maln Type:
45 Numbrer of Main Spans:

44 Structure Type Approach;

46 Number of Approach Spans:
226 Bridge Curve:

111 Piar Protection:

107 Deck Structure Type:

108A Wearing Surface Type:
108E Mambrane Type:

10BC Deck Protection:

265 Underwater [nspaction Area:

0- Not Applicable

27

3-On a Free Road or Non-Highway
01-State Highway Agency.
G1-State Highway Agency.

2-H15

5- Not eligible for the National Register of Historis Places

002

1953

1980

0-Mona

a

Na

0- Navigation is not controlied by an Agency
0- Not applicable or ather

3- Epoxy Mastic. Year: 0000
3- Epoxy Mastic Year : 1980
1-Highway

S-Rellel

']

0

E - Steef pile. N. $teel-Concrete A. No Beams O. Concrete

1
1-Concrete

1-Blab

8

A0~ Other B: 0- Other

g

A: Vertical: NoB: Horizontal: No

N - Navigation Contro| ietn coded 0, or Feature not a waterway

2 - Precast Cencrete Plank
8. Bituminous

0. None

8. Unknewn

2

SUFF. RATING: 55.0

Signs & Attachments

225 Expansion Jafnt Type:

242 Deck Dralns:

243A Parapet Location:

2438 Parapet Height:

243C Parapet Width:

2384 Curb Height

2388 Curb Material:

238A Handrall Lait:

2398 Handrail Right:

*240 Median Barrier Rail:

241A Bridgs Madian Height:

2418 Bridge Median Width:

*230A Guardrail Location Dlrection Rear:
*230B Guardrai Location Direction Fwrd;
*230C Guardrail Location Opposing Rear:
*230D Guardrail Lecation Opposing Fwrd:
244 Approach Slab:

224 Retaining Wall:

233 Posted Speed Lmilt:

236 Warning Sign:

234 Delineator:

235 Hazard Boards:

237A Gas:

2378 Water:

237C Elestric:

237D Telephone:

237E Sewer:

2474 Lighting: Strest:

2478 Navigation:

247C Aerlal:

*248 County Continuity Mo.t

36A Bridge Rallings:

368 Transition:

36C Approach Guardrail:

36D Approach Guardrail Ends:

02- Open or sealed concrete |oint (skicone
sealant).

1- Opan Scuppers.

(- None present,

0.0

0.00

0.0

0- Nane.

9- Concrets New Jersey Type Barrier.
9- Conerete New Jersey Type Barrier,
0- None.

1]

0

B- Both sides, approach and continuous.
B~ Both sides, approach and continuous.
0- None.

$- None,

3- Forward and Rear.

8- None.,

85

Na

Yas

No

00- Not Applicable

00- Not Applicable

00- Not Applicable

00- Not Applicable

00- Not Applicable

No

No

Na

00

1- Meets current standards

1- Meets current standards

1- Meets current standards

- Meets current standards
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Processed Date:6/20/2017

Bridge Inventory Data Listing Georgia Department of Transportation

Bridge Serial Number: 307-0004-0

Programming Data

201 Project Number:

202 Plans Available:

249 Proposed Project Number:

2504 Rectonstruction Approval Status:
2508 Route Appraval Status:

250C Approval Status Definition:

2500 Approval Status Federal:
251Preject Identification Number:

252 Cantract Date:

260 Selsmic Number:

75A Type Work Praposed:

758 Waork Done by:

94 Bridge Impravemnent Cest:(X$1,000)
95 Roadway Improvement Cest: {X$1,000)
96 Total Improvernent Cost: (X$1,000)
76 Impravement Length:

87 Year Improvement Cost Basad On:
114 Future AADT:

115 Future AADT Year:

Hydraullc Data
113 Scour Critical;
21GA Water Depth:

2168 Bridge Height:
222 Slope Pratection:
221A Spur Dike Rear:

2218 Spur Dike Fwd:

219 Fender System;

220 Dolphin:

223A CGulvert Cover.

2228 Culvert Type:

223G Number of Bamels:

2230 Barel Width-

223E Barrel Hefght:

223F Culvert Length:

223G Culvert Apren:

39 Navigation Vertical Clearance: -
40 Navigation Horizental Clearance:
116 Navigation Vertical Clear Closed:

SF-B05{1¥BHF-30-1(5)CT.1
2- Plans at District Office,
00000CO300000000000000000
No

No

0

0

0013611

02/0111901

00000

- Mot Applicabie

- Initis} inventory

$a69

$47

$703

0.0

2013

2825

2032

U, No Load Rating; no scour eritical data
entered.
7.5

1.8
€

0- None.

000

0- Not Applicabie
¢

0.0

0.0

0.0
[
s
)
1]

County: Webster

Measurements:

29 AADT:

*30 AADT Year

108 % Truck Traffic:

*28A Lanes Om;

*288 Lanes Under:

210A Tracks Cn:

2108 Tracks Under

* 48 Maximum Span Length:

* 49 Strycture Length:

51 Bridge Roadway ¥idth:

52 Deck Widin:

* 47 Total Herizontal Clearance:
504 Curb / Sidewalk Widlh Laft:
508 Curb / Sldewalk Width Right;
32 Approach Rdwy. Width:

*229 Approach Roadway

Rear Shoulder Left: Width: 2

Fwd Shoutder;: [eft Width; 2
Rear Pavement: Width: 24,0
Forward Pavement: Width: 24.0
Intersection Rear: o

53 Minimum Vertical Clearance Qver Rd:
544 Under Reference Feature:
548 Minimum Clearance Under:

*228 Minimum Vertical Clearance
228A Actual Odomeler Diraction:
2288 Actual Opposing Direction:

228C Posted Odometer Direction:
228D Posted Opposing Directlon:

S5SA Lateral Underciearance Refersnca:
658 Lateral Underclearance on Right:
56 Lateral Underclearance on Left:
10A Direction of Travel for Max Mih:
108 Max Min Vertical Clearance:

245p Deck Thickness Maim

2458 Deck Thickness Approach:

246 Overlay Thickness:

1750
2012

120
3885
4.7
3¢.8'
ooy
0.0
28.0'

Type: 2 - Asphait.
Type: 2 - Asphalt.

Right Widtfir:2.0
Right Widtf»2,0
Type:2- Asphalt.
Type:2- Asphalt
Forward:Q

89" 9g"
N- Feature not a highway or railread.

oo

9g9'99”
99'99"
000"
ooog”
N- Feature not a highway or railroad.
0.0
0.0

1]
9g'agn
12.5
6.0

2

SUFF. RATING: 55.0

Ratings and Posting

B5 Inventory Rating Methad:
63 Operating Rating Method:
BEA Invenlory Type:

66B Inventory Rating:

6aA Operating Type:

84B Opsrating Rating:
231Calculated Loads

231A H-Modified:

2318 Typa3/Tandem:

231C Timber;

2310 HS-Modified:

237E Type 352:

231F Piggyback:

261 H Inventory Rating:
262 H Operating Rating:

67 Structural Evaluation:

58 Deck Condition:

69 Superstructure Conditlon:
* 227 Collision Damage!
60A Substructure Condition:
60B Scour Condition:

60C Underwater Condition:

71 Waterway Adequacy:

&1 Channel Protection Cond.:

68 Deck Geometry:
68 UnderClr, Horz/Vert:
72 Approach Alignment:

62 Culvert:

70 Bridge Posting Required:
41 Struct Open, Posted, CL:
* 103 Temporary Structure;
232 Posted Loads

2324 H-Modiffed:

2328 Type3/Tandem:

2320 Timber:

232D HS-Madified:

232E Type 3s2:

232F Piggyback:

253 Notffication Date:

258 Federal Notify Date:

i-Load Factor {LF}
1-Lead Factor (LF}

2 - HE loading.
24
2 - HS [vading,
41

Posting Required
21 No
33 N
37 No
30 No
40 Ne
40 No
14
25
4

6 - Satisfactory Condition
5 - Fair Candition

4 - Poor Condition
5 - Falr Conditien

4 - Poor Condition
8-Equal lo present minimum critara.
7-Better than prasent minimum criteria,

&
N

8-No reduction of vehide operating speed
required.
N - Not Applicable

5. Equal o or above legat leads
A. Open, no restriction
No

00
00
00
00
00
00
02/01/1801
02/01/1301
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Attachment 5
Traffic Projections



Department of Transportation
State of Georgia

FILE

FROM

TO

SUBJECT

CLV/IAMW

INTERDEPARTMENT CORRESPONDENCE

Webster County OFFICE Planning

P.l. # 0013611
DATE March 24, 2017

Cynthia L. VanDyke, State Transportation Planning Administrator

Albert Shelby, State Program Delivery Engineer
Attention: Bryan Williams

Reviewed Traffic Forecasting Methodology Document, and Traffic
Assignment Document for SR 27 @ KINCHAFOONEE CREEK &
OVERFLOW 1.5 MIW OF PRESTON

Per request, we have reviewed the Traffic Forecasting Methodology
Document and Traffic Assignment Document for the above project. Based
on the information furnished, we find the Traffic Forecasting Methodology
Document and Traffic Assignment Document to be satisfactory, and
approve the Traffic Forecasting Methodology Document and Traffic
Assignment Document.

If you have any questions concerning this information please contact
Andre Washington at (404) 631-1925.
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Moreland Altobelli Associates, Inc.
2450 Commerce Avenue
Duluth, GA 30096

MEMORANDUM TO: Andre Washington
Georgia Department of Transportation, Office of Planning
FROM: Karla M. Poshedly
Moreland Altobelli Associates, Inc.
DATE: March 24, 2017
SUBJECT: Traffic Assignments for P1#0013611, Webster County, SR 27

Bridge at Kinchafoonee Creek & Overflow

Moreland Altobelli Associates, Inc. is furnishing Traffic Assignments for the above project
as follows:

BRIDGE- ID 307-0003-0 & 307-0004-0

2050 2100 2100 2300 2300
115/150 120/150 120/150 130/170 130/170
5.5%/7.4%
78% / 54%
17.0%
14.5%
31.5%
19%/ 13.5%
16.0%/ 8.5%
35%/ 22%

Same as Existing Year

If you have any questions concerning this information, please contact Karla Poshedly at
Office: 770-362-5945 or Direct: 678-728-9025 and Cell phone: 770-363-3572.



Attachment 6
Meeting Minutes



MorelandAltobelliAssociates,Inc

2450 Commerce Avenue, Suite 1000 = Duluth, Georgia 30096-8910) © Phone: 770/263-5945 © Fax: 770/263-0166 * mattmeaai net

Thomas D. Moreland, PE Buddy Gratlon, PE Vickie E. Moreland George M. Byrd, PE J. Holly Moreland

Chairman/CEQ President Executive Vice President/CFO Senior Vice President Vice President
Richard C, Boullain, PE Barry L. Brown, PE Henry E. Collins, Jr. Bradley M. Hale, PE Albert J. Joyner, Jr. Christopher S, Kingsbury, RLA L.N. Manchi, PE
Vice President Vice President Vice President Vice President Vice President Vice President Vice President

CONCEPT MEETING MINUTES
P.I. No. 0013611, Webster County
Bridge replacement (2 locations) on US 280/SR 27 over Kinchafoonee Creek & Overflows

July 17,2017 at 11:00 PM
One Georgia Center

ATTENDEES ORGANIZATION PHONE EMAIL
Bryan Williams GDOT Program Delivery 678-939-0019 Brywilliams(@dot.ga.gov
M1J Sheehan MAAI Design Manager 770-263-5945 Misheehan{@maai.net
Lance Johnson MAAI Design 770-263-5945 Ljohnson(@maai.net
Sunshine Beba GDOT/OES NEPA 404-347-0556 Sbeba(@dot.ga.gov
Erik Rohde GDOT Engineering Services 404-631-1611 Erohde@dot.ga.gov
Carol Kalafut GDOT Bridge 404-631-1882 Ckalafut(@dot.ga.gov
Tony Kenreld Webster County Commissioner 229-828-5775 websterco(@windstream.net
Harland Smith GDOT District Planning 706-646-7566 Hasmith@dot.ga.gov
Bobby Watson GDOT District Utilities 706-646-7661 Bwatson@dot.ga.gov
Adam Smith GDOT D3 Preconstruction 706-621-9704 Adsmith(@dot.ga.gov
Sheldon Minor GDOT D3 Construction 706-0646-7509 sminor@dot.ga.gov
Shawn Buckley GDOT D3 Design 706 646-7574 Sbuckley(@dot.ga.gov

Following introductions, Bryan Williams identified the project then M.J. Sheehan read through
the draft concept report. The following comments were made:

e FErik Rohde said alternates should note that a Northside realignment was not developed
due to the large amount of streams.

e FErik Rohde Questioned why are we reducing shoulder to 6.5° when existing is 8°. The
6.5’ shoulder is standard however this area is extra wide due having guardrail. So while
we will indicate the standard shoulder width in design table, it will be close to the
existing shoulder width when guardrail is put back.

e Commissioner Kenreld stated concerns about the 280 & 4lintersection in Preston. Issues
with truck traffic making the turn at the intersection resulting in sidewalk damage. Also,
there is a restaurant at that intersection that may be impacted.  The detour would close
the road leading to the intersection. As a resull, the project detour should lessen turns to
and from 280 during construction.

e Design Vehicle needs to be updated to WB-62

e Erik Rhode stated that the there is a definite need for a detour meeting and that there is a
long range plan to widen SR 27 that should be listed in the concept report with PI #’s
0004752 & 0004753. SR 27 is part of a bike route in this area.

e Carol Kalafut said Bridge will probably need to need to be longer once hydro study is
complete. There is presently scouring.

e Adam Smith stated PIOH and Detour meeting will be needed.

e Bobby Watson for utility involvement delete gas add AT&T and Windstream.

e Sunshine Beba asked that Section 7 coordination and need for aquatic survey be clarified
for preferred alternate. Section 7 Coordination will be required. It is critical habitat for 3
species of mussels. As we are presuming presence of species no aquatic survey is
required.

Page | of |
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CONCEPT MEETING AGENDA - PI1#0013611 Webster County

MEETING INFORMATION

Project Description: SR 27 @ KINCHAFOONEE CREEK & OVERFLOW 1.5 MI W OF PRESTON
Date: 17 July 2017 Time: 11:00 a.m. — 12:00 a.m.

Location: One Georgia Center, 4th floor, Conference Room 409 (VC Available In District 3 Office)

MEETING MATERIALS

= Agenda, PSR, and Draft Concept Report (project layout)

AGENDA ITEMS

= Welcome
= Sign-in sheet
= Attendee (self) Introduction

= Project Identification
o County & City
o P.I. No.
o Let Date

= Project description & design information — by designer
o Alternatives Discussion

Right of Way

Stage construction

Environmental Analysis

Utilities on project

o O O O

= Comments/questions (from attendees in the following order)
o Local Government Officials
= State
= County
= City
Planning
Programming/Financial Management
Engineering Services
Traffic Safety & Design
Environmental
District Preconstruction, Scheduling & Traffic Safety & Design
Right of Way
GDOT Utilities
Individual Utility Companies (in attendance)
Other attendees

O O O O O O O 0 O O



CONCEPT TEAM MEETING PI#0013611 WEBSTER COUNTY

MEETING SIGN-IN SHEET

Meeting Date: 17 July 2017

Project: PI#0013611 Webster County
Facilitator: Bryan Williams Place/Room: Conference Room 409 4 Floor OGC
Name Office Phone E-Mail
Bryan Williams Program Delivery [()%71%) 933 brywilliams@dot.ga.gov

170 265-SS[ | M\ Shecland@d mMas i . n ef
M3 Shezhan moﬁgbwﬁ
Lance Sohnson mO{C(QﬂC’ 730 3-S5 L.-Sohnson @ Mag: . Net—

Cam! Kals f It Zind AL A4-nl499| | calabit @dol da qov
Swashine Beba | | GT-0ES AA- GSI 1353 5beba@,olﬂ-l: 7r=1 ;;ov
'_ ehoT B

=rik Ro hde Ergineenry Services | 404 & 3! ¥4 erohde « dot  GaGov
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CONCEPT TEAM MEETING PI#0013611 WEBSTER COUNTY

MEETING SIGN~IN SHEET

Project: PI#0013611 Webster County
Facilitator:  Bryan Williams

Name . Office

Bryan Williams | Program Delivery

Yocl o/ SA, | A
@o Y W;ﬂ?q_) UTIATIES
/&/Z« §M/H~ 33 e
Ty Hennely |

S‘Aam-n ‘3\&](('9} D3 D{Sasu\

Page 2 of 2

. Meeting Date: 17 July 2017
- Place/Room: District 3 Office Conference Rm (D3 ALT)

' Phone | E-Mail
(678) 939-
0019
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 brywilliams@dot.ga.gov
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Attachment 7
Detour Map



Webster County, GA - Map of Cities in Webster County, GA - MapQuest Page 1 of 2

Webster County Mo vest
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01311 WEBSTER (o.
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Book a hotel tonight and Car trouble mid-trip?

save with some great deals! MapQuest Roadside
Assistance is here:
(1-877-577-5766)
(1-888-461-3625)

https://www.mapquest.com/us/ga/webster-county-282933797 5/26/2017
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STATE HIGHWAY AGENCY

DATE : 07/26/2017
PAGE : 1
JOB ESTIMATE REPORT
JOB NUMBER : 0013611 ALT 1 SPEC YEAR: 13

DESCRIPTION: SR 27 BRIDGE REPLACEMENT

150-1000
163-0232
163-0240
163-0300
163-0520
163-0527

163-0528
165-0030
165-0041
165-0101
167-1000
167-1500
171-0030
210-0100
310-1101
402-1812
402-3121
402-3103

402-3190
413-0750
432-5010
433-1000
441-0050
441-0303
446-1100
500-3101
511-1000
540-1102
540-1102
543-1100
543-1100
603-2180
603-7000
610-1055

ITEMS FOR JOB 0013611 ALT 1

DESCRIPTION

TRAFFIC CONTROL - 0013611

TEMPORARY GRASSING

MULCH

CONSTRUCTION EXIT

CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN
CNST/REM RIP RAP CKDM,STN P RIPRAP/SN
BG

CONSTR AND REM FAB CK DAM -TP C SLT FN
MAINT OF TEMP SILT FENCE, TP C

MAINT OF CHECK DAMS - ALL TYPES

MAINT OF CONST EXIT

WATER QUALITY MONITORING AND SAMPLING
WATER QUALITY INSPECTIONS

TEMPORARY SILT FENCE, TYPE C

GRADING COMPLETE - 0013611

GR AGGR BASE CRS, INCL MATL

RECYL AC LEVELING, INC BM&HL

RECYL AC 25MM SP,GP1/2,BM&HL

REC AC 9.5 MM SP,TPIN,GP2, INCL BM & H
L

RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL
TACK COAT

MILL ASPH CONC PVMT,VARB DEPTH

REINF CONC APPROACH SLAB

CONC SLOPE DRAIN

CONC SPILLWAY, TP 3

PVMT REF FAB STRIPS, TP2,18 INCH WIDTH
CLASS A CONCRETE

BAR REINF STEEL

REM OF EX BR, BR NO - EX BRIDGE 1

REM OF EX BR, BR NO - EX BRIDGE 2
CONSTR BR-COMP-BOTTOM OF CAP BRIDGE 1
CONSTR BR-COMP-BOTTOM OF CAP BRIDGE 2
STN DUMPED RIP RAP, TP 3, 12 A

PLASTIC FILTER FABRIC

REM GUARDRAIL

QUANTITY

500.
3250.
620.
.000
-000
12.
6500.
.000
5230.
.000
-000
.000

000

000
000

000

-000
-000
-000
-000
-000
-000
-000
-000
-000
-000
-000
.000
-000
-000
-000
2817.

000

184368.
742.
312.

1827.
19.
359.

5.
0.
3.
696.
323.
739.
3.
450000.
29.
120.
81.
88.

86.

2.

8.

177.
100.
1913.
5.
1206.
0.
231000.
154000.
865000.
519000.
70.

4.

1.

AMOUNT

184368.
2970.
10014.
7308.
2283.
7199.

2819.
2466.
2042.
5568.
1293.
8872.
25671.
450000.
155937.
7255.
118242.
74411.

84095.
2713.
6831.

95125.
2004.
7654.

15415.

530788.
50186.
231000.
154000.
865000.
519000.
2813.
196.
4921.



STATE HIGHWAY AGENCY

DATE : 07/26/2017
PAGE : 2
ITEMS FOR JOB 0013611 ALT 1

LINE |ITEM ALT UNITS DESCRIPTION QUANTITY PRICE AMOUNT
0161 610-1075 EA REM GUARDRAIL ANCH, ALL TYPES 4._.000 133.85 535.42
0162 610-2586 SY REM ASPH PVMT INCL BASE 6233.000 5.00 31165.00
0167 610-2587 SY REM ASPH SHLDR PVMT INCL BASE 836.000 5.00 4180.00
0172 610-9230 LS REM CLVT, CONCRETE, STA - . 1.000 82000.00 82000.00
0177 634-1200 EA RIGHT OF WAY MARKERS 6.000 136.48 818.94
0182 636-1036 SF HWY SGN,TP1MAT,REFL SH TP 11 20.000 21.38 427.60
0187 636-2070 LF GALV STEEL POSTS, TP 7 55.000 9.08 499 .53
0192 636-2080 LF GALV STEEL POSTS, TP 8 30.000 10.75 322.79
0197 641-1100 LF GUARDRAIL, TP T 168.000 67.42 11326.67
0202 641-1200 LF GUARDRAIL, TP W 3284.000 18.28 60033.23
0207 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 2.000 970.15 1940.30
0212 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 2.000 2492 .06 4984 .14
0217 653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI 2750.000 0.68 1880.12
0222 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 2750.000 0.59 1640.82
0227 654-1001 EA RAISED PVMT MARKERS TP 1 85.000 5.13 436.19
0232 657-1085 LF PRF PL SD PVT MKG,8,B/W,TP PB 650.000 7.24 4711.58
0237 657-6085 LF PRF PL SD PVMT MKG,8,B/Y,TPPB 650.000 6.89 4479.76
0242 700-6910 AC PERMANENT GRASSING 4.000 1536.35 6145.44
0247 700-7000 TN AGRICULTURAL LIME 20.000 35.77 715.48
0252 700-8000 TN FERTILIZER MIXED GRADE 4.000 683.70 2734.84
0257 700-8100 LB FERTILIZER NITROGEN CONTENT 400.000 3.14 1259.59
0262 716-2000 SY EROSION CONTROL MATS, SLOPES 5600.000 1.61 9037.00
ITEM TOTAL 3871744.95
INFLATED ITEM TOTAL 3871744.95
TOTALS FOR JOB 0013611 ALT 1

ESTIMATED COST: 3871744 .95
CONTINGENCY PERCENT ( 0.0 ): 0.00

ESTIMATED TOTAL: 3871744.95



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 7/17/2017 Project: N/A
Revised: N/A County: Webster

Pl: 0013611
Description: US 280/SR 27 Bridge Replacement '
Project Termini: Kinchafoonee Creek & Overflows
Existing ROW: Varies
Parcels: 3 Required ROW: Varies

Land and Improvements $8,437.50

Praximity Damage $0.00
Consequential Damage 50.00
Cost to Cures 50.00

Trade Fixtures 50,00

Improvements p no

Valuation Services $9,000.00

Legal Services - 5$39,525.00
Relocation $6,000.00
Demolition 7 $0.00
Administrative $28,500.00
TOTAL ESTIMATED COSTS $91,462.50
TOTAL ESTIMATED COSTS (ROUNDED) $92,000.00

Preparation Credits Hours

Robert C Wade

Prepared By: % ?‘-— gj—yL 2 ) o=y AT 7
=

Approved By: CG#: 261283 (DATE) 7/25/17

L Vs el

NOTE: No Market Appreciation is included Q’;his Preliminary Cost Estimate
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